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The Economic Development, Culture, Sport and Tourism Committee agreed 
the following terms of reference for this investigation on 15 September 
2009: 

• To review how, when, and by whom, decisions about the legacy uses of 
the 2012 Olympic and Paralympic Games venues are going to be made; 
and 

• To examine what lessons can be learnt from relevant previous projects. 

The Committee would welcome feedback on this report.  For further 
information contact Richard Berry on 020 7983 4199 or 
Richard.Berry@london.gov.uk.  For press enquiries contact Alastair Cowan 
on 020 7983 4504 or Alastair.Cowan@london.gov.uk. 
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When London bid to host the 2012 Olympic Games, the promise of a 
lasting ‘legacy’ was a key part of that bid.  Since the successful bid, 
the cost of the Games has soared from the original estimate of  
£2.4 billion to over £9 billion while Britain’s economy plunged into a 
recession.  So it is more important than ever that the promised legacy 
is delivered.  London must have more to show for its huge investment 
than a six-week sporting spectacular. 

The main purpose of this report is to examine what has been achieved 
and to highlight what must still be done to ensure a lasting and 
worthwhile legacy.  Can the people of east London still look forward to 
the promised jobs, housing, transport, and sporting opportunities?   

The record is mixed but let us give praise where it is due. Without the 
Olympics, this area of east London that has been neglected for 100 
years would never have been regenerated.  The Games will deliver the 
largest new urban park in Europe in 150 years, state-of-the-art sports 
buildings, thousands of new homes and numerous transport 
improvements. 

But other areas of the promised legacy have been neglected and, 
unless things change, the Olympics will fail to deliver.  So far, only a 
minority of the jobs have gone to local people, and the number of 
apprenticeships offered on the Olympic Park is dismal.  It is still 
unclear whether local people will get their fair share of the new 
housing compared with affluent incomers.  More ambitious targets 
must be set and enforced. 

A post-Olympics role has not been found for all of the new buildings 
and there is a real risk that some could become white elephants.  The 
velodrome has a guaranteed legacy because it will be run by the Lee 
Valley Regional Park Authority.  But a long-term future for the main 
stadium, the aquatics centre and the media centre has yet to be 
found. 

The Olympic Park Legacy Company has made a great start in meeting 
these challenges.  Margaret Ford and Andrew Altman have a clear 
vision and a proven track record.  But the Olympic Park Legacy 
Company’s remit is narrow and it has very little confirmed public 
funding.  Instead, it relies on identifying private funding and 
partnership working – difficult enough in a boom but almost 
impossible in the present economic climate.  The Olympic Park Legacy 

Chair’s Foreword
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Company needs a wider remit and dedicated funding to be able to 
transform the area sufficiently to provide long-term benefits to the 
local community. 

Time is running out.  The Mayor and the Olympic Park Legacy 
Company must act on our recommendations otherwise an historic 
opportunity will have been lost.  

Dee Doocey AM 
Chair of the Economic Development, Culture, Sport and Tourism 
Committee 
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In this report we examine the role of the Olympic Park Legacy 
Company, the organisation set up by the Mayor and the government 
in 2009 to manage the development of the Olympic Park after the 
2012 Olympic and Paralympic Games and help secure a lasting legacy 
for east London.  We consider the powers and functions of the 
Company and the key issues it is likely to face in carrying out its remit. 

The Olympic Park Legacy Company has been established at a critical 
time for the legacy.  With just over two years to go before the Games, 
decisions must be made and actions taken now if the investment in 
the Games is to be harnessed for the benefit of east London. 

It is important to recognise that while the Olympic Park Legacy 
Company has a huge role in the regeneration of east London it is not 
the sole or lead agency for delivering a legacy from the Games.  It has 
a relatively narrow remit, within a network of other agencies involved 
in the legacy.  The Company is focused only on the Olympic Park 
rather than a wider regeneration area, and it does not have control of 
all of the elements of the park, such as the Olympic Village.  Nor does 
it have responsibility for socio-economic programmes such as those to 
improve skills or support local businesses, which are also a crucial 
aspect of the legacy.  The Company and its owners – the Mayor and 
the Government – must therefore ensure that it works closely with 
other agencies and that all partners are heading in the same direction. 

The development of the Olympic Park is the centrepiece of the 
regeneration of east London, so the impact of its success or failure will 
be felt far beyond the confines of the park.  The Olympic Park Legacy 
Company has to draw on lessons from previous Games and also past 
regeneration work in east London such as Canary Wharf.  Experience 
suggests that the wealth created by regeneration can sometimes be 
accompanied by social segregation, unless every effort is made to 
spread the benefits widely among existing communities.   

To make this happen, the Olympic Park Legacy Company will need to 
have a broad focus.  Its role should not simply be to sell or let out 
buildings and land on the Olympic Park.  Instead, the goal of 
improving the lives of people in east London, in a variety of ways, 
should guide all of the Olympic Park Legacy Company’s decisions.  To 
ensure this the Company also needs a sustainable source of funding, 
which allows it to make the necessary investment in the development 
of the park. 

Executive summary 

The goal of 
improving the lives 
of people in east 
London should 
guide all of the 
Olympic Park 
Legacy Company’s 
decisions 
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The most visible aspect of the legacy will be the Olympic venues.  It is 
not a desirable outcome to build white elephants that are under-used 
after the Games have ended.  Plans to secure sustainable legacies for 
the Olympic Stadium, the Aquatic Centre and the media centre in 
particular should be finalised as soon as possible, and tenants found to 
put these venues to use.   

In the new housing that will be built on the Olympic Park, local needs 
must be paramount.  Thousands of homes will be constructed in the 
Olympic Village and elsewhere.  However, if the park becomes an 
island of prosperity, providing homes mainly for affluent incomers 
while housing shortages persist in the disadvantaged communities 
around the park, the promised legacy will have failed. 

The development of the Olympic Park must provide jobs for local 
people.  Unemployment in this part of east London is much higher 
than in the rest of the capital.  The lesson from the initial construction 
of the Olympic Park, which has so far had minimal impact on the 
labour market in east London, is that ambitious targets for the 
employment of local people must be set and enforced.  Similarly, the 
development of the Olympic Park and venues could provide new 
opportunities to increase participation in sport and other physical 
activity among local communities, where existing participation levels 
are lower than the rest of London.  

The hosting of the Olympic Games and Paralympic Games represents a 
unique opportunity for east London to regenerate itself, but this will 
not happen automatically.  In this report, the Committee has identified 
six areas where we believe there are particular risks or challenges that 
the Olympic Park Legacy Company must address.  These concern both 
the Company’s role and the priorities and plans it will be devising in 
the early stages of its work. 

1 Linking the development of the Olympic Park with the wider 
regeneration of east London 
A large number of organisations are involved in delivering a 
regeneration legacy for east London.  With this structure, the remit of 
the Olympic Park Legacy Company is relatively narrow.  Partnership 
working will therefore be very important to achieving a legacy.  All 
partners should work toward a shared vision for the regeneration of 
east London, underlined by the Strategic Regeneration Framework 
agreed by the Mayor, Government and host boroughs. 

The Olympic Park 
must provide jobs, 
housing and 
sporting facilities 
for local people 
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2 Facilitating consensus in the Olympic Park Legacy Company’s 
decision making 
The Mayor and the Government are equal shareholders in the Olympic 
Park Legacy Company.  This differs from arrangements in previous 
host cities, where legacy vehicles have usually been accountable to 
local and regional government, rather than national government.  The 
Olympic Park Legacy Company must do everything possible to ensure 
consensus can be found on major decisions, to minimise the delay that 
could occur if the Mayor and the Government disagree on key 
decisions. The risk of deadlock can also be reduced if the Company’s 
Board has sufficient autonomy to make decisions. 

3 Finding sustainable uses for the Olympic venues 
Sustainable uses for the venues need to be found to ensure the 
Olympic Park is a vibrant location for future development.  However, 
plans for the legacy uses of the Olympic venues are still to be 
finalised, with uncertainties in particular over the Olympic Stadium.  
With the Olympic Park Legacy Company due to publish a new Legacy 
Masterplan Framework for the park this spring these ongoing debates 
should be concluded as soon as possible, but without jeopardising 
sustainable solutions.  The venues are not the sole factor in the wider 
regeneration of the area, but without viable future uses they risk 
becoming a potent symbol of an incomplete legacy. 

4 Ensuring local people benefit from employment 
opportunities on the Olympic Park 
The Olympic host boroughs tend to have lower rates of skills and 
employment than the rest of London.  The development of the 
Olympic Park has the potential to create thousands of new jobs in east 
London after 2012.  To benefit local communities after the Games, 
people in east London must get their fair share of these jobs. 

5 Ensuring new residential development on the Olympic Park 
meets local need 
There are significant housing needs in East London, including for more 
affordable and family housing.  It is important that these needs are 
reflected in future housing provision on the Olympic Park, which 
should be balanced between commercial and social objectives.  
Decisions being made now about the first residential development on 
the park, the Olympic Village, will have a large impact on the housing 
legacy of the 2012 Games.  However, the Olympic Park Legacy 
Company has no formal role in determining the future of the Olympic 

Under-used 
venues would 
become a potent 
symbol of an 
incomplete legacy 
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Village.  The Company’s priorities must be incorporated into plans for 
the Olympic Village to ensure the development complements housing 
elsewhere in the park.  

6 Using the new facilities to increase sports participation 
Physical activity in London remains fairly low, with little or no increase 
in recent years.  Although addressing this requires more than just new 
sporting facilities, the Olympic venues could be used to help increase 
sports participation among local people after the Games.  This will 
depend on how and whether the venues can be adapted after 2012; 
whether the allocated budget for carrying out this work is sufficient; 
and whether future tenants of the venues will be obliged to provide 
facilities that are accessible and affordable for community use. 
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The Mayor of London has set out clearly that transforming the heart 
of east London is one of his five key commitments for the legacy of 
the 2012 Olympic Games and Paralympic Games.1  The staging of the 
Games is intended to catalyse regeneration in east London, not just 
within the confines of the Olympic Park but also in the surrounding 
communities.  East London will be left with several major sporting 
venues, parkland, thousands of new homes and new commercial 
space.  As well as this physical legacy, it is hoped that the park’s 
development leads to a range of other benefits for the people of east 
London: more jobs, higher skills, additional housing, and so on.  To 
make these pledges a reality, we need a coherent vision for the future 
of east London, detailed planning for the delivery of that vision, and 
effective implementation of those plans, with progress closely 
monitored. 

Recently London has taken several significant steps in its attempt to 
secure a lasting legacy.  The five host boroughs2 agreed a Strategic 
Regeneration Framework, which is supported by the Mayor and 
Government and sets out the objectives that need to be met in order 
to transform the lives of east Londoners.  Furthermore, the Olympic 
Park Legacy Company has been established.  This body will be 
responsible for developing the site of the Olympic Park after the 
Games, taking over functions from the London Development Agency. 

Most recent host cities of the Olympic Games and Paralympic Games 
have created similar ‘legacy vehicles’.  London’s approach is unique in 
that it has established this body and others, and a legacy framework 
several years before the Games take place; all other host cities have 
waited until the end of the Games.  The characteristics and functions 
of these organisations have differed from one city to the next, 
although the most visible function of the legacy vehicle in all cases is 
to find future uses for the multitude of sporting venues that host 
cities build to stage the Games.  Even having this function in common, 
the underlying purpose of legacy vehicles can range from those that 
act only as estate managers for new buildings constructed for the  

                                                 
1 The commitments are to: increase opportunities for Londoners to become involved 
in sport; ensure Londoners benefit from new jobs, businesses and volunteering 
opportunities; transform the heart of East London; deliver a sustainable Games and 
develop sustainable communities; showcase London as a diverse, creative and 
welcoming city. Response to Dee Doocey AM [1102/2008], Mayor’s Question Time, 
17 July 2008 
2 Greenwich, Hackney, Newham, Tower Hamlets and Waltham Forest 

Introduction: the Olympic Park 
Legacy Company 

Unlike other host 
cities London has 
established its 
legacy vehicle 
several years ahead 
of the Games 
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3 This map represents the proposed transformation plan for the Park, which is subject to a live planning application.  
Olympic Delivery Authority, 2009 (labels added) 

Figure 1: Olympic Park (legacy mode)3 
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Games, to those responsible for a broader set of social and economic 
objectives.4 

The Olympic Park Legacy Company is not the single lead agency for 
the delivering a legacy for East London from the 2012 Games, 
although it has a very significant role in this process.  The five host 
boroughs lead development across the sub-region, so will be the key 
bodies in the wider regeneration of the area.  The Mayor of London 
and the government are also heavily involved in this work: they co-
own the Olympic Park Legacy Company as well as overseeing or 
directing the work of key regeneration agencies including the London 
Development Agency and the London Thames Gateway Development 
Corporation.  

Olympic Park Legacy Company 
The Olympic Park Legacy Company will lead the development of the 
Olympic Park and its venues after the 2012 Games.  The Olympic Park 
is the 500-acre site in which most of the main sporting and other 
venues for the 2012 Games – including the Olympic Stadium, Aquatics 
Centre, VeloPark, media centre and the athletes’ village – will be 
located.  It is situated in the Lower Lee Valley in east London, in the 
midst of one of the most deprived parts of the country.  Figure 1 on 
the previous page provides a map of the park showing how it will 
appear after 2012, according to current plans. 

The Olympic Park Legacy Company became operational in late 2009.  
This followed the appointment of Baroness Margaret Ford as Chair of 
the Company in April 2009 and Andrew Altman as Chief Executive in 
May.  It is owned jointly by the Mayor and the Government, who are 
equal partners in the Company.  The Company has assumed many of 
the former responsibilities of the London Development Agency’s 
(LDA) Olympic Legacy Directorate, although the LDA has retained key 
responsibilities such as skills programmes for the host boroughs area.   

The LDA bought the land the Olympic Park is built on and was 
previously responsible for devising the legacy masterplan.  It is 
expected that the ownership of the land and other assets within the 
Olympic Park will transfer from the LDA to the Olympic Park Legacy 
Company, although agreement on this issue has not yet been 

                                                 
4 See Literature Review: Olympic Legacy Governance Arrangements, London East 
Research Institute, November 2009 

A number of 
agencies are 
involved in 
delivering East 
London’s Olympic 
legacy 
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reached.5  The LDA is providing funding of around £10 million per 
year to the Company until 2012/13.6 

The Olympic Park Legacy Company is the lead organisation 
responsible for the long-term development, management and 
maintenance of the Olympic Park.7  It will lead the transformation of 
the park and venues from the site of a sporting event to an integrated 
new part of east London.  As such it is expected to be a driving force 
behind achieving a lasting legacy from the 2012 Games.  The The 
Mayor and the government have appointed an independent Chair and 
Board to run the organisation.  The Company has defined its four main 
functions as: 

• Operations and stewardship of the Olympic Park: ensuring the 
Olympic Park with its world class venues and assets are well 
managed, maintained and utilised to their full potential.  

• Olympic Park development: developing the plans for the Olympic 
Park to create a new metropolitan centre for London and a diverse, 
vibrant community which will act as a catalyst for the regeneration 
of the Lower Lee Valley. 

• Marketing and promotion of the park: attracting private and public 
investment, engaging the local community and promoting the Park 
as one of the best places in the world to live, work, visit and enjoy 
sport and leisure. 

• Social community and economic programmes: working with 
partners to ensure that the Games and the redevelopment of the 
Olympic Park enable the Lower Lee Valley to become a location of 

                                                 
5 The LDA is in negotiations with the Treasury to finalise the transfer of the land. A 
conclusion was expected by late 2009, but a new deadline of the end of July 2010 
has now been set by the LDA.  The secondment of LDA staff now working for the 
Olympic Park Legacy Company has been extended to that date. Olympic Park 
Legacy Company set up and transfer of functions [Public Item 2.1], London 
Development Agency Board, 29 January 2010 
6 Olympic legacy arrangements update [Public Item 3.5], London Development 
Agency Board, 22 July 2009.   
7 Formal planning powers for the Olympic Park are currently held by the Olympic 
Delivery Authority; the host boroughs have submitted proposals to the Department 
for Communities and Local Government to assume these powers. Roger Taylor, 
Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 12 January 2010, page 17. Minutes and transcripts of Committee meetings 
are available at www.london.gov.uk/assembly/edcst/index.jsp or from the London 
Assembly secretariat 
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choice, maximise benefits to local communities and catalyse wider 
regeneration and economic development.8 

The Committee’s investigation 
To inform the Committee’s investigation into the role of the Olympic 
Park Legacy Company, we commissioned a review of governance 
arrangements for previous Games and comparable projects, including 
the Olympic Games in Montreal, Barcelona, Atlanta, Sydney, Athens 
and Beijing, the 2002 Commonwealth Games in Manchester, and the 
construction of the Stade de France, Wembley Stadium and the 
Millennium Dome.9   

Based on this research, the Committee’s meetings with experts and 
stakeholders, and written submissions received from a variety of 
organisations, the Committee has identified the key risks and 
challenges that the Olympic Park Legacy Company faces in the run-up 
to and following the 2012 Games.  This report is structured around the 
six key challenges we believe the Olympic Park Legacy Company and 
its shareholders will need to address: 

• Linking the development of the Olympic Park with the wider 
regeneration of East London (Chapter 1) 

• Facilitating consensus in its decision-making (Chapter 2) 

• Finding sustainable uses for the Olympic venues (Chapter 3) 

• Ensuring local people benefit from employment opportunities on 
the Olympic Park (Chapter 4) 

• Ensuring new residential development on the Olympic Park meets 
local need (Chapter 5) 

• Using the new facilities to increase sports participation (Chapter 6) 

For each area, the report identifies potential problems and challenges 
that the Olympic Park Legacy Company and its owners – the Mayor 
and the Government – will need to address.  After an examination of 
each issue, the report sets out the conclusions the Committee has 
reached and what specific actions it believes are necessary for the 
Mayor and the Olympic Legacy Company to take in the near future.   

                                                 
8 Written submission from Olympic Park Legacy Company, October 2009, page 2. 
Copies of the written submissions received by the Committee are available on our 
website at http://www.london.gov.uk/assembly/reports/cst.jsp 
9 This was undertaken by the London East Research Institute. The full review is being 
published alongside this report and is available at 
http://www.london.gov.uk/assembly/reports/cst.jsp  

The Committee 
has identified six 
key challenges for 
the Olympic Park 
Legacy Company 
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Many of our recommendations concern the early priorities and plans 
being devised by the Olympic Park Legacy Company.  Specifically, 
they are intended to influence the Company’s business plan and the 
new Legacy Masterplan Framework – its vision for the future of the 
Olympic Park – that are expected to be completed in the coming 
months.  Further to this, we also make a number of recommendations 
for the Mayor to address directly about the remit and accountability of 
the Company. 
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Key questions 

• What processes and procedures need to be in place to ensure that 
the many organisations involved in delivering the Games legacy for 
east London work coherently? 

• Will the development of the Olympic Park produce wider benefits 
for communities in east London? 

 

 
1.1 There are a large number of organisations involved in delivering a 

legacy for east London from the 2012 Games.  This includes those 
providing political leadership at national, city and borough levels, 
organisations established specifically for the Olympics and other 
bodies working on the regeneration of East London.  Table 1 overleaf 
lists each of the main public agencies involved and summarises their 
respective roles.  It should also be recognised that the private sector is 
expected to play a significant role in the regeneration work.   

1.2 The Olympic Park Legacy Company therefore exists within a complex 
network of organisations, one that includes overlapping 
responsibilities and lines of accountability.  In geographical terms, its 
role is focused on the Olympic Park area, with the host boroughs 
leading the development of the areas around the park.10   

1.3 Previous Olympic Games and similar events have deployed more 
straightforward governance structures for securing a legacy.  One 
example is the 2002 Commonwealth Games in Manchester, the legacy 
of which was led by a single political authority, Manchester City 
Council.  Before the Games, major legacy decisions – in particular the 
future of the City of Manchester Stadium – were made by the Council, 
which owns the stadium and other Games venues.  The Stadium was 
leased to Manchester City Football Club.  The club’s former chairman 
David Bernstein told the Committee about the benefits of this model:  

 

 

                                                 
10 The Company’s Articles of Association do provide for the Company to operate 
outside of the park. The Chair, Baroness Ford, confirmed to the Committee that in 
the future the Company may work on projects in the surrounding area if requested 
to do so by the host boroughs. Memorandum and Articles of Association, Olympic 
Park Legacy Company, 2009; Transcript of Economic Development, Culture, Sport 
and Tourism Committee meeting, 21 October 2009, page 8 

1 Regenerating east London 
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Table 1: Agencies involved in Games legacy for East London 

Organisation Role 

Mayor of London Co-chairs the Olympic Board; chairs the Olympic Park 
Regeneration Steering Group; co-owns the Olympic Park Legacy 
Company; directs the work of the London Development Agency; 
produces the Olympic Legacy Strategic Planning Guidance 

Olympics Minister (Department 
for Culture, Media and Sport) 

Co-chairs the Olympic Board; represented on the Olympic Park 
Regeneration Steering Group; co-owns the Olympic Park Legacy 
Company 

Department for Communities 
and Local Government 

Represented on the Olympic Regeneration Steering Group; co-
owns the Olympic Park Legacy Company; oversees the London 
Thames Gateway Development Corporation 

Host boroughs (Greenwich, 
Hackney, Newham, Tower 
Hamlets, Waltham Forest) 

Control development across borough areas; represented on the 
Olympic Park Legacy Company Board; represented on the London 
Thames Gateway Development Corporation Board; represented on 
the Lee Valley Regional Park Authority; produce the Strategic 
Regeneration Framework 

Five Borough Partnership Board Co-ordinates the work and positions of the five host boroughs, 
supported by a Host Boroughs Unit 

Olympic Park Regeneration 
Steering Group 

Group bringing together the Mayor, Ministers and host boroughs; 
meets quarterly to oversee regeneration work in relation to the 
Olympic Park; oversees the East London Legacy Board; agrees the 
Strategic Regeneration Framework 

East London Legacy Board Brings together 31 local, regional and national agencies; supports 
the implementation of the Strategic Regeneration Framework 

Olympic Park Legacy Company Will lead the development of the Olympic Park and venues after 
the Games 

Lee Valley Regional Park 
Authority 

Owns the Lee Valley Regional Park; owns part of the Olympic Park 
and several of the venues 

London and Continental 
Railways 

Operates Channel Tunnel Rail Link (High Speed 1); owns part of 
the Olympic Park and the site of the Stratford City development 

Olympic Delivery Authority Leads the construction of the Olympic Park and its transformation 
after the Games; responsible for the sale of the Olympic Village. 

London Development Agency Regional development agency for London; funds socio-economic 
programmes in East London. 

London Thames Gateway 
Development Corporation 

Lead regeneration area for two areas of East London: the Lower 
Lee Valley (not including the Olympic Park) and London Riverside 
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“The beauty of that period was that it was such a simple dialogue 
between the city council and our football club… Of course there were 
peripheral involvements but, basically, it was a very small dialogue with 
one party.”11 

Before the Commonwealth Games, a single lead agency – New East 
Manchester – was created by the Council, in partnership with the 
North West Development Agency and English Partnerships (now the 
Homes and Communities Agency).  New East Manchester is 
responsible for developing the Games site and venues, and for the 
regeneration of a wider area across the east of the city.  As well as 
physical regeneration, it also funds socio-economic programmes, 
including support to small businesses in the area and training 
programmes for local residents.   

1.4 In London, the equivalent functions of New East Manchester are 
distributed across at least four agencies.  The Olympic Park Legacy 
Company, which has a relatively narrow remit, is just one of these.12  
The London Development Agency has retained responsibility for 
commissioning socio-economic programmes for the Games legacy.13  
The Lee Valley Regional Park Authority owns a fifth of the Olympic 
Park and two of the sporting venues (the VeloPark and the Eton 
Manor sports centre), while the Olympic Delivery Authority owns and 
controls the Olympic Village.  London & Continental Railways also 
owns land in the Olympic Park and the adjacent Stratford City 
development.  Finally, the London Thames Gateway Development 
Corporation is the lead regeneration agency for areas of the Lower Lee 
Valley outside the park.  

1.5 There are two new Olympic bodies in London that have a more 
general, overarching role: 

• Olympic Park Regeneration Steering Group. This group is chaired by 
the Mayor.  It also includes the Olympics Minister, Secretary of 

                                                 
11 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 17 November 2009, page 16 
12 The others are the London Development Agency, the Lee Valley Regional Park 
Authority, the London Thames Gateway Development Corporation, and arguably the 
Olympic Delivery Authority, given its role in relation to the Olympic Village. 
13 For instance, the LDA is next year launching a Five Borough Employment and 
Skills Project, which is designed to help unemployed people in the host boroughs to 
secure jobs on major developments in and around the Olympic Park up until 2014. 5 
Borough Employment and Skills Project – Gateway B (Business Case) [Public item 
2.2], London Development Agency Investment Committee, 26 November 2009 

The numerous 
legacy bodies have 
overlapping 
responsibilities 
and lines of 
accountability 
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State for Communities and Local Government, the mayors and 
leaders of the host boroughs and the Chair of the Olympic Park 
Legacy Company.  This group meets four times a year to review 
legacy plans and progress, and is the main body for co-ordinating 
the political oversight of the regeneration legacy in east London.   

• East London Legacy Board.  This Board reports to the Olympic Park 
Regeneration Steering Group.  It aims to support the 
implementation of the key regeneration plans, in particular the 
Strategic Regeneration Framework and the Legacy Masterplan 
Framework.  The East London Legacy Board will include officers 
from central and regional government, host boroughs and a range 
of other partner organisations.  In total, around 30 institutions will 
be represented on the East London Legacy Board.14 

1.6 The Committee notes that there are a large number of 
different bodies responsible for the Games legacy in East 
London.  While complexity is not in itself necessarily a 
problem, and is perhaps inevitable given the wide range of 
legacy goals and the layers of government involved, this 
complexity must not result in a situation where it is unclear 
who is leading delivery of particular legacy goals and who they 
are accountable to.  This lack of clarity risks the legacy goals 
becoming vague aspirations that raise unrealistic expectations 
among the people of East London. 

1.7 The Olympic Park Legacy Company has a narrow remit: it would 
be inaccurate to consider the Company to be the lead legacy 
agency in East London; it is one of a number of key players.  
This raises concerns about who is ultimately responsible for 
the legacy.  The two overarching bodies that have been created 
may not be suited to this task. The Olympic Park Regeneration 
Steering Group contains all of the political leaders but in 

                                                 
14 The represented organisations are: Arts Council; Department for Business, 
Innovation and Skills; Department for Children, Schools and Families; Department for 
Communities and Local Government; Department for Culture, Media and Sport; 
Department for Food and Rural Affairs; Department of Health; Department for 
Transport; Government Office for London; Government Olympic Executive; Greater 
London Authority; HM Treasury; Homes and Communities Agency; Host Boroughs 
Unit; Jobcentre Plus; LB Greenwich; LB Hackney; LB Newham; LB Tower Hamlets; 
LB Waltham Forest; Learning and Skills Council; Lee Valley Regional Park Authority; 
London Development Agency; London Fire and Emergency Planning Authority; 
London Thames Gateway Development Corporation; Metropolitan Police; NHS 
London; Olympic Park Legacy Company; Sport England; Transport for London 
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meeting just four times a year it is hard to see how it will have 
a meaningful role, while the East London Legacy Board’s 
membership is so diffuse that it may struggle to act 
coherently. 

Strategic Regeneration Framework 
1.8 The Strategic Regeneration Framework for the legacy of the 2012 

Games sets out objectives for the regeneration of the physical area of 
the host boroughs and the socio-economic regeneration of the 
communities within it.  It was published in late 2009, having been 
developed by the host boroughs and agreed by the Olympic Park 
Regeneration Steering Group (including the Mayor, Government and 
host boroughs). 

1.9 This Framework introduces a set of commitments in seven ‘outcome 
areas’ of education and skills, housing, employment, health, crime, 
sports participation and the physical environment.  For each area, the 
Framework includes performance indicators and targets, which 
organisations at every level of government are expected to implement.  
Underlying the performance indicators is an ‘organising principle’ of 
convergence: the aim of the Framework is to improve conditions 
across the host boroughs to a point where they enjoy the same social 
and economic conditions as the rest of London.15  So far, there is little 
detail on how these targets will be achieved.16  Nor is there any 
regional or national funding attached to the Framework. 

1.10 With the Olympic Park at the heart of the regeneration of east 
London, the work of the Olympic Park Legacy Company will be vital in 
fulfilling the objectives of the Framework.  For instance, there is a 
target to reduce the gap in physical activity levels between the host 
boroughs and the London average from 3.2 per cent to 0.5 per cent 
by 2014/15.  There is also a target to build 50,000 new homes, 
including 12,000 affordable homes in the host boroughs by 2015.  The 
Olympic Park Legacy Company will be setting indicators for its own 
performance in the coming months in its forthcoming business plan, 
which is expected in spring 2010. 

                                                 
15 Strategic Regeneration Framework: An Olympic legacy for the host boroughs, LB 
Greenwich, LB Hackney, LB Newham, LB Tower Hamlets, LB Waltham Forest, 
December 2009 
16 A ‘stage two’ document for the Strategic Regeneration Framework with more 
detailed implementation plans is expected in the spring. 
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1.11 While the Strategic Regeneration Framework was agreed by the Mayor 
and the Government, it was produced by the host boroughs of the 
Games.  The Committee has been told that the continued commitment 
of the Mayor and the Government to the Framework is vital to its 
successful implementation.  As Roger Taylor, Director of the Host 
Boroughs Unit, told the Committee: 

“We have set ourselves in the first instance targets to take us to 2015.  
Those targets, we believe, are realistic. But they do depend upon… 
securing very strong co-operation from government and the Greater 
London Authority family.”17 

1.12 The commitment of the Mayor and Government is clearly vital if the 
Olympic Park Legacy Company is going to play a role in implementing 
the Strategic Regeneration Framework, because the Mayor and 
Government are co-owners of the Company and can direct its work.   

1.13 The Strategic Regeneration Framework provides a shared 
vision for the future of East London after the 2012 Games, and 
is supported by the Mayor, Government and the host 
boroughs.  The targets it sets are hugely ambitious; progress 
toward them will not be achieved unless the various 
organisations involved are committed to them.  The Mayor, 
Government and boroughs must act coherently, monitor 
progress rigorously and provide the money to achieve the 
targets they have set.   

1.14 The Olympic Park Legacy Company will be one of the most 
important organisations in the implementation of the Strategic 
Regeneration Framework.  It is therefore necessary that the 
objectives the Company sets for its own work should match the 
objectives set for the wider regeneration of East London. 

Recommendation 1 

The Mayor should ensure that the regeneration targets included in the 
Olympic Park Legacy Company’s Business Plan will complement the 
targets in the Strategic Regeneration Framework, and that they are 
accompanied by a clear implementation plan and performance 
milestones.  The funding that will be available to meet these 
objectives should also be confirmed. 

                                                 
17 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 12 January 2010, page 2 
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Key questions 
• Does the Olympic Park Legacy Company have sufficient autonomy 

to make decisions about the development of the park and venues? 

• What is the appropriate role for central government in the work of 
the Olympic Park Legacy Company after the Games? 

 

 
2.1 The Olympic Park Legacy Company has three shareholders – the 

Mayor of London, the Minister for the Olympics and the Secretary of 
State for Communities and Local Government – who are the Founder 
Members of the Company and appoint its Board.18  The Mayor and the 
government will have an equal vote on decisions made by the Founder 
Members.  In formal terms, the Company’s Articles of Association state 
that on decisions made by the Founder Members, the Mayor will have 
two votes and the Government’s two representatives will have one 
vote each.19  After the 2012 Games, the Olympics Minister will cease 
to be a shareholder, with his or her ownership transferred to the 
Secretary of State for Communities and Local Government.20 

2.2 If the Mayor and Government have opposing views on an issue the 
Olympic Park Legacy Company must decide on, the Company may 
face difficulties in making decisions.  This could include proposals for 
using the Olympic venues in particular ways, or for new developments 
on the park.  The Company’s Articles of Association do not specify 
which types of decisions the Board will be free to make, and which will 
be reserved for the Founder Members.  Baroness Ford acknowledged 
when speaking to the Committee that disagreement between the 
Mayor and Government is a real prospect: 

“There will be situations where the shareholders may well have different 
objectives.  Our view is just to call it as we see it frankly and provide the 
best advice to shareholders at that point, and they will have to figure out 
how they get to an accommodation with each other.”21 

                                                 
18 The five host boroughs are not Founder Members of the Company, although two 
boroughs – Newham and Hackney – are represented on the Board. 
19 If only one government representative is present at a meeting he/she will have 
two votes. Memorandum and Articles of Association, Olympic Park Legacy Company, 
2009 
20 Baroness Ford, Transcript of Economic Development, Culture, Sport and Tourism 
Committee meeting, 21 October 2009, pages 11-12 
21 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 21 October 2009, page 12 
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2.3 There are previous instances of disagreement between the Mayor and 
the government.  In 2009 the Mayor and the Olympics Minister 
disagreed over the location of shooting, badminton and rhythmic 
gymnastics events in 2012.  In that instance, with a deadline imposed 
by the International Olympic Committee, a compromise was agreed.22  
Another example, as discussed further in Chapter 3, is the public 
disagreement between the Mayor and Government over what the 
future seating capacity of the Olympic Stadium should be.23  

2.4 The Mayor’s Senior Olympics Adviser, Neale Coleman, told the 
Committee that the Mayor wants to allow the Olympic Park Legacy 
Company as much autonomy as possible to make decisions.  This 
approach – the delegation of decision-making to the Olympic Park 
Legacy Company’s Board and officers – is likely to be an effective way 
of reducing the risk of deadlock between the Mayor and the 
Government: 

“I think the Mayor’s perspective very much would be that he wants to see 
the maximum amount of freedom and autonomy given to the Chief 
Executive and the Board of the Company and he will certainly try to 
persuade Government that, within the proper constraints of having 
oversight, it should also be as hands off as possible.”24  

2.5 Regenerating the Olympic Park and the surrounding areas will 
require the active involvement of many partners, including the 
Mayor, Government, host boroughs and agencies such as the 
London Development Agency.  Differences of opinion and hard 
bargaining among partners are to be expected, and would not 
necessarily threaten the effort to secure a legacy.  With 
regards to the decision-making processes of the Olympic Park 
Legacy Company, however, it is important that differences of 
opinion between the Mayor and the Government do not lead to 
extended delays or messy compromises.   

2.6 In the immediate future, the best way to avoid this situation is 
for the Mayor and Government to agree to delegate decisions 
to the Board of the Olympic Park Legacy Company, with 
exceptions to this rule only where certain decisions have major 

                                                 
22 London told to choose 2012 venues, www.bbc.co.uk, 7 October 2009 
23 Tessa Jowell disputes Mayor’s claim over 2012 Olympic Stadium legacy, The 
Guardian, 9 July 2009 
24 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 17 November 2009, page 16 
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strategic consequences.  However, it has not been made clear 
to date what decisions will be taken by the Mayor and 
Government and which will be delegated to the Board. 

Recommendation 2 
The Mayor, in consultation with government, should clarify how the 
decision-making process for the Olympic Park Legacy Company will 
operate: which decisions will be delegated to the Board of the 
Company and which will be made by the Mayor and Government.  The 
Committee asks that the Mayor clarify the decision-making process in 
his response to our report. 
 

Role of central government 
2.7 The joint accountability of the Olympic Park Legacy Company to both 

city/regional government and national government is unusual 
compared to the legacy vehicles created by previous host cities.  The 
review of governance arrangements for previous Games conducted for 
the Committee by the London East Research Institute shows that 
legacy vehicles are generally owned by and accountable to the city or 
the regional government, not national government.25   

2.8 This was the case in Montreal (1976), Barcelona (1992), Atlanta 
(1996), Sydney (2000), Beijing (2008), and also for the 
Commonwealth Games in Manchester (2002).  In Sydney, the New 
South Wales Government established the Sydney Olympic Park 
Authority to develop its venues after the Games.  In Manchester, as 
discussed in Chapter 1, the city council led the process of establishing 
legacy uses for the venues and with partners established a legacy 
vehicle to develop the main site of the Games and the surrounding 
area.  Of recent Olympic Games, only in Athens (2004) has the 
national government had primary responsibility for the development of 
Olympic venues after the Games.26   

2.9 Professor Gavin Poynter of the University of East London, who 
conducted a review of legacy governance in past host cities for the 
Committee, argued in his final report: 

                                                 
25 Literature Review: Olympic Legacy Governance Arrangements, London East 
Research Institute, November 2009 
26 The Greek national government took over responsibility for the venues shortly 
before the Games from the city government, following construction delays. 
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“The available evidence suggests that city and regional authorities have 
been the most appropriate vehicles for the oversight of legacy 
development in past host cities with central government performing a 
less direct role in the legacy phase compared to the bid and pre-event 
phases.”27 

2.10 It seems appropriate that after the 2012 Games the 
accountability and ownership of the Olympic Park Legacy 
Company should be reviewed.  In the run-up to the Games 
there is a strong case for central government to participate 
fully in the Company’s work.  In the long term the principle of 
devolution should underpin the structures designed to deliver 
the legacy for London.  However, given the scale of the task 
and the fact that responsibility for the debt associated with 
the purchase of the Olympic Park land is likely to transfer to 
central government, the involvement of central government is 
expected to continue.  This is an issue the Committee intends 
to consider further in the future. 

 

 

                                                 
27 Literature Review: Olympic Legacy Governance Arrangements, London East 
Research Institute, November 2009 
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Key questions 
• Will sustainable uses for the sporting venues and media centre be 

found? 

• How can the Olympic Park Legacy Company ensure the Olympic 
Stadium has a viable future as a major sporting venue? 

 

3.1 During the 2012 Olympic Games and Paralympic Games the primary 
purpose of the Olympic Park will be to house the main Olympic 
sporting venues as well as providing accommodation for athletes and 
officials, and a location for the world’s media.  Some of the venues 
being built for 2012 will be dismantled after the Games, but most – 
including the Olympic Stadium, Aquatics Centre, VeloPark, media 
centre and Olympic Village – will remain on the park.  Each will be 
redeveloped for legacy use (see Table 2 overleaf for more information 
on the venues). 

3.2 The Olympic Park site has been earmarked for extensive commercial 
and residential development after the Games have finished.  For this 
to be successful the park needs to be an attractive proposition for 
investors.  With five large sporting venues remaining on the park, we 
can expect these venues to help define the identity of the space as 
well as driving up ‘footfall’ from visitors.  To make the park a more 
attractive proposition for potential investors, therefore, successful 
legacies for the park need to be found. 

3.3 As previous Games have shown, the legacy of the venues is 
an essential part of achieving a wider legacy.  For instance in Athens, 
which hosted the 2004 Games and also developed a primary ‘Olympic 
Park’ site, lack of legacy planning left most of Athens’ Olympic venues 
unused for years and disconnected from the main life of the city.  As 
discussed in the literature review commissioned by the Committee for 
this investigation, post-Games development in the area has not proven 
commercially viable.28 

                                                 
28 Literature Review: Olympic Legacy Governance Arrangements, London East 
Research Institute, November 2009  
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3.4 As shown in Table 2, London has established plans for the legacy uses 
of its venues.  However, these plans are not yet complete, particularly 
for the Olympic Stadium, the media centre and the Olympic Village. 

Table 2: Venues on the Olympic Park after 2012 

Venue Ownership Games use Legacy use29 

Olympic 
Stadium 

Olympic Park 
Legacy Company 

Athletics; opening and 
closing ceremonies; 
capacity 80,000 

Grand prix athletics venue; 
academy school; other uses 
to be confirmed; capacity to 
be confirmed (from 25,000 
to 80,000) 

Aquatics 
Centre 

Olympic Park 
Legacy Company 

Swimming, diving, water 
polo; capacity 17,500 

Elite and community 
swimming and diving; 
capacity 2,500 

VeloPark Lee Valley Regional 
Park Authority 

Track and BMX cycling; 
capacity 12,000 

Track, BMX, road and 
mountain cycling; capacity 
6,000 

Multi-sports 
arena 

Olympic Park 
Legacy Company 

Handball; capacity 7,000 A flexible venue capable of 
hosting a variety of sports 

Eton Manor Lee Valley Regional 
Park Authority 

Training during Olympics, 
tennis and archery during 
Paralympics; capacity 
10,500 

Hockey, tennis, five-a-side 
football; capacity 3,000 

Media centre Olympic Park 
Legacy Company 

Main Press Centre and 
International Broadcast 
Centre; space for 20,000 
journalists and broadcasters 

800,000 square feet of 
flexible commercial space, 
for single or multiple 
occupancy 

Olympic 
Village 

50% Triathlon 
Homes; remaining 
50% to be 
confirmed 

Accommodation for 17,000 
athletes and officials in 11 
blocks 

Mixed-tenure residential 
development with 2,800 
apartments 

3.5 For the media centre, a development intended to bring thousands of 
jobs onto the park, a key task for the Olympic Park Legacy Company 
before and after the Games is to attract tenants.  The design of the 
buildings makes it possible to adapt the space, so tenants could 
occupy an area ranging from an entire building to a section of one 
floor.  The Company will need to ensure specifications meet potential 
tenants’ requirements if the development is to be successful.  Beyond 
this, as discussed further in Chapter 4, the Company needs to put in 

                                                 
29 Legacy uses reflect the most recent published plans. 
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place measures to ensure local people benefit from the employment 
opportunities this new commercial space will provide. 

3.6 For the Olympic Village, there are still decisions to be made over the 
specifications of the redeveloped housing and to whom the 
development will be sold: these issues will be discussed in more detail 
in Chapter 5. 

The Olympic Stadium 
3.7 There has already been extensive public debate about the legacy of 

the Olympic Stadium.  In the Committee’s July 2009 report, Towards a 
Lasting Legacy, we discussed the prospect of the stadium becoming a 
‘white elephant’.30  Key decisions regarding the use of the stadium 
that were outstanding at that time have still not been finalised.  

3.8 The stadium is being built with 80,000 seats for the Games, during 
which it will host athletics events and the opening and closing 
ceremonies.  Most of the seating in the stadium – 55,000 seats – is 
temporary, and under current plans this seating will be removed after 
the Games.  This will leave a 25,000-seat stadium, with a permanent 
running track and athletics as its primary use. 

3.9 There have been discussions around whether sports other than 
athletics could be hosted in the stadium after the Games.  The use of 
the stadium for athletics after 2012 was a key element in London’s bid 
for the Games to the International Olympic Committee.  The 
government, Mayor’s office, the Games organising committee and the 
Olympic Park Legacy Company have confirmed that they are 
committed to this proposal, but have not ruled out considering other 
options. 

3.10 It has been proposed that the stadium could provide a new home for 
one of a range of football (West Ham United, Leyton Orient), cricket 
(Kent, Middlesex) or rugby clubs (Saracens, London Wasps, London 
Skolars).  There is a concern about whether there are a sufficient 
number of athletics events to make the stadium financially viable.  
London’s current largest athletics venue, Crystal Palace, staged only 
two major events in 2009. These events occupied the stadium for just 

                                                 
30 Towards a Lasting Legacy: A 2012 Olympic and Paralympic Games Update, 
Economic Development, Culture, Sport and Tourism Committee, July 2009 
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three days, although the stadium is used more regularly for smaller 
events.31 

3.11 Most recent host cities have also found other sporting tenants for 
their main stadiums, including baseball (Atlanta), football (Barcelona, 
Athens, Manchester) and rugby (Sydney).  Discussions with potential 
tenants for London’s Olympic Stadium have taken place, but these 
have so far been unsuccessful.32  It has been argued that the presence 
of a permanent athletics track at the stadium is a negative factor for 
many potential tenants.33 

3.12 While the athletics track is likely to remain in legacy plans, there is 
disagreement among key partners over whether to retain the 
temporary seating in the stadium.  The Mayor of London, Boris 
Johnson, has suggested that the stadium could remain at or close to 
its full capacity, specifically so it could host games at the football 
world cup in 2018, which England is bidding to host.34  Initially the 
Olympics Minister Tessa Jowell responded by saying the planned 
reduction in seats should go ahead, and questioned the financial 
viability of the Mayor’s suggestion.35   

3.13 If the stadium remained at 80,000 seats, this could have significant 
cost implications, especially because temporary facilities such as toilets 
and refreshment outlets for the Games would need to be permanently 
installed.  The Committee has also heard that there might not be 
demand for another stadium of that size in London.  For instance, 
Wembley is London’s main venue for large music concerts, 36 and has 
capacity to stage more events of this type than it does already.  Based 
on current demand for large venues, the Olympic Stadium would 

                                                 
31 www.uka.org.uk. Crystal Palace has a capacity of 16,800, which can be increased 
to 24,000 with temporary seating 
32 Academy option for 2012 stadium, James Pearce, www.bbc.co.uk, 15 January 
2009 
33 Track would turn into a legacy ball and chain, Ben Walker, Regeneration and 
Renewal, 29 June 2009 
34 Boris Johnson hails news that England will host the Rugby World Cup in 2015, 
Greater London Authority [Press Release], 28 July 2009; 2012 stadium ‘for World 
Cup bid’, www.bbc.co.uk, 30 June 2009 
35 Tessa Jowell disputes Mayor’s claim over 2012 Olympic Stadium legacy, The 
Guardian, 9 July 2009 
36 Concerts requiring a stadium-size venue, larger than an arena (such as the O2 
Arena, which holds around 20,000 people) 
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therefore have to compete with Wembley for the same limited number 
of concerts.37 

3.14 The Olympic Park Legacy Company is undertaking an assessment of 
the various options for the Olympic Stadium.38  Meanwhile, however, it 
has been confirmed that the Olympic Stadium is included in England’s 
bid for the 2018 football world cup.39  The bid proposes that three 
London stadiums would be used in the competition: Wembley, the 
Emirates Stadium and either the Olympic Stadium or Tottenham 
Hotspur’s proposed new stadium.  The governing body, FIFA, will 
choose the winning bid in December 2010.  If England’s bid is 
successful and the Olympic Stadium is chosen as the third London 
venue, this would mean the stadium would have to remain at or close 
to its 80,000 capacity for at least six years after the Games. 

3.15 The legacy plans for the Olympic venues are still unclear.  The 
media centre and the Olympic Stadium are potentially the most 
important venues in terms of attracting jobs and investment to 
the park, so it is crucial that sustainable uses are identified and 
delivered.  The Committee is planning to examine this issue in 
further detail later this year, and will make recommendations 
at that stage about legacy plans for the venues.  

3.16 It is worrying that the concerns raised by the Committee about 
the legacy of the Olympic Stadium in July 2009 have not yet 
been resolved.  The continuing uncertainty about the future of 
the main stadium undermines the potential to plan for legacy 
ahead of the 2012 Games.  For example, the arrival of a Premier 
League football team in the middle of the Olympic Park may 
affect the character of the park and its surroundings.  The task 
of solving these complex issues has now fallen to the Olympic 
Park Legacy Company, which must find a legacy that is 
sustainable and provides a firm foundation for the wider 
development of the park.   

 

                                                 
37 David Bernstein, Transcript of Economic Development, Culture, Sport and Tourism 
Committee meeting, 17 November 2009, pages 19-20 
38 Margaret Ford, Transcript of Economic Development, Culture, Sport and Tourism 
Committee meeting, 21 October 2009, pages 3-4 
39 Candidate host cities revealed, www.england2018bid.com, 16 December 2009 
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Key questions 
• How can the development of the Olympic Park help increase 

employment and skills among local residents? 

• How can the Olympic Park Legacy Company ensure that local 
people are employed on the park? 

 

4.1 The development of the Olympic Park, both before and after the 
Games, will provide thousands of new jobs in East London, an area 
which currently suffers from relatively low levels of skills and 
employment.  Ensuring Londoners benefit from the job opportunities 
created by the Olympics was one of the five legacy commitments 
made by the Mayor. 

4.2 East London, in particular the five Olympic host boroughs, have higher 
unemployment than the rest of London and Great Britain.  Three of 
the five the boroughs also have lower qualification levels than the 
London and national average.  These figures are shown in Table 3 
below: 

Table 3: Unemployment and qualifications in host boroughs 

Area Jobseekers’ Allowance 
claimant rate40 

NVQ2+ qualification 
rate41 

Greenwich 4.9% 66.3% 

Hackney 6.8% 67.8% 

Newham 6.2% 46.5% 

Tower Hamlets 6.7% 55.7% 

Waltham Forest 5.8% 56.3% 

LONDON 4.4% 63.8% 

GREAT BRITAIN 4.1% 65.2% 

4.3 For the construction of the Olympic Park and venues, which is 
managed by the Olympic Delivery Authority and is set to be completed 
in 2011, there are specific targets regarding the employment of local 

                                                 
40 Office for National Statistics, November 2009 
41 NVQ2 qualification is equivalent to five GCSEs at grades A* to C. Office for 
National Statistics, 2008 
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workers, previously unemployed people and those in training posts on 
the site: 

• A minimum of fifteen per cent of the workforce must be resident in 
the five host boroughs 

• A minimum of seven per cent of the workforce must have been 
unemployed prior to their employment on the site 

• At least 2,250 people must have entered traineeships, 
apprenticeships and work placements on the site by 2012 

4.4 According to recent updates, contractors on the site are meeting these 
targets.  However, because the targets are low the impact for people 
in east London has been small.  In December 2009, only four per cent 
of the 6,300 Olympic Park workforce were previously unemployed 
residents of the five host boroughs.42  Furthermore there were only 
150 apprentices working on the site. 

4.5 After the 2012 Games, the Olympic Park Legacy Company will take 
over from the Olympic Delivery Authority in overseeing the further 
development of the Olympic Park.  The Company will not have 
responsibility for funding socio-economic programmes that may help 
local people into jobs on the park, such as skills programmes.  The 
London Development Agency will continue to lead this work.43   

4.6 However, the Olympic Park Legacy Company will be in a position to 
set targets regarding the park workforce, in relation to the running of 
the park and the venues and future construction work on the site.  
The media centre in particular is intended to bring thousands of jobs 
into the park.  To help secure a local employment legacy, local people 
need to be able to compete for and ultimately win these jobs.   

4.7 In order to meet its targets the Company will be able to require 
employers to take steps to use local labour and apprentices, such as 

                                                 
42 Employment and skills update, Olympic Delivery Authority, January 2010. These 
figures exclude the construction of the Olympic Village. The percentage has been 
calculated by the Committee. The Olympic Delivery Authority has not published 
precise figures on the number of previously unemployed local residents working on 
the site since July 2009, when there were 112.  
43 For instance, the LDA is launching a Five Borough Employment and Skills Project, 
which is designed to help unemployed people in the host boroughs to secure jobs on 
major developments in and around the Olympic Park up until 2014. 5 Borough 
Employment and Skills Project – Gateway B (Business Case) [Public item 2.2], 
London Development Agency Investment Committee, 26 November 2009 
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participating in local skills initiatives.  These requirements are in place 
for the contractors involved in the construction of Crossrail,44 and 
could be used by the Olympic Park Legacy Company.  It has not yet 
been announced what targets will be set regarding the employment of 
apprentices, local people or previously unemployed people on the 
park, or what contractual arrangements the Company will put in place 
for employers. 

4.8 The Olympic Park will continue to provide many job 
opportunities long after the end of the 2012 Games.  It is 
crucial that local communities, where employment is lower than 
elsewhere in London, benefit from this as much as possible.  
Programmes to improve the skills of people in east London are 
an important part of this, as are the setting of employment 
targets and the mechanisms used to require employers to help 
meet these targets.  

4.9 Lessons must be learned from the experience of the Olympic 
Delivery Authority during the construction of the site; the 
targets set and enforced by the Olympic Park Legacy Company 
have to be ambitious enough to ensure real gains are made.  
The targets for the construction phase do not specifically focus 
on previously unemployed local residents, or the number of 
apprentices: these omissions should be rectified. 

Recommendation 3  
The Olympic Park Legacy Company should set out in its forthcoming 
Business Plan what steps it will take to ensure employers on the 
Olympic Park after the Games provide employment for local residents, 
previously unemployed people and apprentices.  Targets for the 
employment of local workers and trainees should be much more 
ambitious than those currently in place for the construction of the 
Olympic Park.  Specifically, the Olympic Park Legacy Company should 
set more ambitious targets for the proportion of previously 
unemployed local residents to be employed on the park and for the 
proportion of local people to be offered apprenticeships on the park.  
 

 

                                                 
44 Crossrail Information Paper D16 – Local Labour, Crossrail, November 2007 
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Key questions 
• How can the Olympic Park Legacy Company ensure that residential 

development on the Olympic Park reflects local needs and that 
local people get a fair share of the housing?   

• What role should the Olympic Park Legacy Company have in 
decisions about the future of the Olympic Village? 

 

5.1 The housing legacy from the 2012 Olympic Games and Paralympic 
Games is expected to be significant, with many thousands of new 
homes being built on the Olympic Park.  This includes the 2,800 
homes in the Olympic Village, and other residential developments due 
to begin after the Games.  Delivering a legacy of sustainable 
communities is one of the Mayors’s five key legacy commitments. 

Table 4: Housing overcrowding 

Area Overcrowded households 
(%)45 

Greenwich 14.1% 

Hackney 27.6% 

Newham 26.3% 

Tower Hamlets 29.3% 

Waltham Forest 16.0% 

LONDON 7.1% 

5.2 Housing need in east London is acute.  Both the level of overcrowding 
and the number of families living in temporary accommodation are 
much higher in the five host boroughs than in the rest of London, with 
particularly severe problems in Newham and Tower Hamlets.  These 
figures are shown in Tables 4 above and 5 overleaf.  The Strategic 
Regeneration Framework, discussed in Chapter 1, sets a target of 
50,000 new homes across the host boroughs by 2015, including 
12,000 ‘affordable homes’.46  Of course, it should also be recognised 

                                                 
45 Office for National Statistics, 2001 (census data). Overcrowding is defined here as 
a household with at least one fewer room than required. 
46 Strategic Regeneration Framework: An Olympic legacy for the host boroughs, LB 
Greenwich, LB Hackney, LB Newham, LB Tower Hamlets, LB Waltham Forest, 
December 2009. The Framework does not specify how affordable housing is defined, 
for instance housing for social rent or low cost ownership. 

5 Housing 
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that the causes of these problems may not be limited only to a 
shortage of housing stock. 

Table 5: Households in temporary accommodation 

Area Number of households in 
temporary accommodation47 

Greenwich 229 

Hackney 1,515 

Newham 4,326 

Tower Hamlets 2,376 

Waltham Forest 1,631 

REST OF LONDON (average)48 1,320 

 
5.3 Baroness Ford, the Chair of the Olympic Park Legacy Company, told 

the Committee that the Company would learn from the experience of 
previous residential developments in east London, particularly Canary 
Wharf.  This development has been criticised for contributing to social 
polarisation, with affluent people moving into new housing in the area 
with little benefit for local people in need of affordable homes.49  
Baroness Ford explained: 

“We do not want [the Olympic Park] to turn into something like Canary 
Wharf where it is extremely successful within certain confines, but as 
soon as you cross the road none of that wealth creation spills out the 
way you would hope it would. So we are very, very alive to the fact that 
a big risk here would be that you create something within the Park that 
was… not producing the type of housing product that was affordable 
and accessible for local people.”50 

5.4 There have been warnings that the debt incurred in the purchase of 
the Olympic land, combined with falling house prices in London during 
the recession, will lead to pressure to prioritise revenue maximisation 
after the Games.  This is particularly a concern for London because of 

                                                 
47 Written Answers, House of Commons, 23 November 2009 
48 Excluding the City of London 
49 See London 2012 and the Regeneration Game, Penny Bernstock, in Olympic 
Cities: 2012 and the Remaking of London, Gavin Poynter & Iain MacRury (eds), 
Ashgate, October 2009 
50 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 21 October 2009, page 3 
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the ongoing uncertainty about who will be responsible for repaying 
the debt, which is held by the London Development Agency.  New 
arrangements for repayment were expected to be agreed in 2009, 
linked to the transfer of the land to the Olympic Park Legacy 
Company, but no agreement has yet been reached between the 
Government and the London Development Agency.51 

5.5 Lessons from previous Games can inform how the new housing is 
developed on the Olympic Park.  A report in 2008 from the New 
Economics Foundation and Community Links argued that in Olympic 
housing development there was a risk that: 

“local people who don’t own their own homes are priced out of the 
housing market because gentrification inflates the cost of living well 
above their income levels”.52 

5.6 This was also a consequence of the Atlanta Games in 1996, as 
discussed in the review of previous host cities commissioned by the 
Committee.  In Atlanta, new housing was developed in seven ‘Olympic 
Ring’ neighbourhoods, in areas that had largely housed poor African-
American communities before the Games.  After the Games, residential 
development prioritised commercial over social gains.  This led to 
existing communities being displaced by more affluent residents 
moving into the area.53   

5.7 It is important that future residential development on the 
Olympic Park is driven by the needs of the local community, 
including for social housing and family homes, and that people 
living in the area already are able to take advantage of the new 
housing.  The quality of the housing, tenure mix and the 
provision of facilities such as retail are among the factors that 
need to be considered in building new communities on the 
park.  This is an issue that the London Assembly will consider 
further as housing legacy plans develop.   

                                                 
51 Olympic Park Legacy Company set up and transfer of functions [Public Item 2.1], 
London Development Agency Board, 29 January 2010 
52 Fools Gold: How the 2012 Olympics is selling East London short, and a 10 point 
plan for a more positive local legacy, New Economics Foundation & Community 
Links, April 2008 
53 Literature Review: Olympic Legacy Governance Arrangements, London East 
Research Institute, November 2009 
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5.8 Taking these needs into account means finding a balance 
between commercial and social goals, to ensure that the 
Olympic Park does not become an island of prosperity 
surrounded by disadvantaged communities.  Crucially, the 
Olympic Park Legacy Company needs a settlement to be agreed 
over the transfer of the Olympic Park land and any of its 
associated debt in order to plan for the development of new 
housing. The funding of the Company will be considered in 
more detail by the London Assembly’s Budget and Performance 
Committee from spring 2010. 

Olympic Village 
5.9 The Olympic Village is the first residential development on the 

Olympic Park.  It is comprised of 11 blocks, which will accommodate 
around 17,000 athletes and officials during the Games and be 
converted for community use after 2012.  Originally the Village was 
expected to be funded by the private sector, but after the downturn in 
the economy, the government nationalised the project and will now 
provide the entire £1.1 billion for the project.54 

5.10 The Olympic Delivery Authority is responsible for delivering the 
Village, and is currently the lead agency for deciding how it will be 
used after the Games.  A deal has already been agreed by the Olympic 
Delivery Authority to sell around 1,400 of the units to a private 
company, Triathlon Homes, which will make them available as 
affordable housing after the Games. 

5.11 Although many decisions regarding the future of the Village have 
been taken, such as the tenure mix of the blocks, there remain several 
important issues to be finalised.  These include major decisions such as 
who the remaining units will be sold to, but also specifications for the 
housing.  The nominations policy for social housing, retail provision 
and the management of the buildings are all important elements that 
the Committee has discussed with the Olympic Park Legacy Company, 
the boroughs and the Mayor’s office during the investigation. 

5.12 Despite its role overseeing the legacy of the Olympic Park, including 
future residential development elsewhere on the Park, the Olympic 
Park Legacy Company does not have a formal role in these decisions 
about the Olympic Village.  As Baroness Ford told the Committee: 
                                                 
54 State takes control as cash crisis hits Olympic Village, Matthew Beard, Evening 
Standard, 27 May 2009 
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“At the moment in terms of our locus in the Village we do not have one, 
which is a problem to me, because our Board cannot directly influence 
anything at the moment that goes on in the Village.  Again, that was a 
decision that was taken before the Company was set up.”55 

5.13 Sir Robin Wales, Mayor of Newham explained to the Committee why 
the Olympic Park Legacy Company, working with the host boroughs, 
would be well placed to make decisions about the Village within the 
context of the future residential development across the whole park: 

“I think [the Olympic Park Legacy Company] understand what they’re 
trying to do in terms of the park. What they have got, like [the host 
boroughs], they’ve got a view of the whole place. We would perhaps 
have a better understanding of the nature of the whole development 
and not just look at the Village. The Village is the first piece in the 
jigsaw.”56 

5.14 The Mayor has suggested that the Olympic Park Legacy Company 
should have a role in decisions on the future of the Village, although 
the precise scope of this role has not been confirmed: 

“There are a number of organisations which have funded the building of 
the Olympic Village and who have a legitimate interest in the sales and 
marketing strategy for it.  This inevitably means that the strategy must 
be approved by a number of different bodies.  However, the strategy 
cannot be driven by financial considerations alone, given the vital 
importance of the Village housing to the overall regeneration of the Park 
and surrounding area, which is why it makes sense for the Olympic Park 
Legacy Company to be a central part of the team developing and 
approving the strategy.”57 

5.15 The Olympic Village is crucial to the housing legacy of the 2012 
Games for east London.  It is important that the taxpayers see 
a return on the investment made by the Olympic Delivery 
Authority, and also that the Village dovetails into the wider 
housing strategy for the park and the surrounding area.  The 
Olympic Park Legacy Company has been established to oversee 
future development on the park, and is developing its priorities 

                                                 
55 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 21 October 2009, page 9 
56 Transcript of Economic Development, Culture, Sport and Tourism Committee, 12 
January 2010, page 20 
57 Response to Dee Doocey AM, Mayor’s Question Time [3838/2009], 16 December 
2009 
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for the kind of housing that will be built on the park.  The 
Company therefore needs to have a significant role in decisions 
over the Olympic Village, so it is able to ensure plans for the 
Olympic Village complement housing elsewhere in the park. 

Recommendation 4 
The Mayor should enter discussions with the Government and the 
Olympic Delivery Authority to confirm that the priorities of the 
Olympic Park Legacy Company regarding residential development on 
the Olympic Park will be reflected in decisions about the future of the 
Olympic Village.  This requires effective co-ordination between the 
Olympic Delivery Authority, Olympic Park Legacy Company and 
private sector partners.  The Mayor should clarify the scope of the 
Company’s role in these decisions in his response to our report. 
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Key questions 
• How can the Olympic venues be used to increase opportunities for 

participation in physical activity, for able-bodied people and 
people with disabilities? 

• What are the challenges for the Olympic Park Legacy Company in 
making necessary changes to the venues after the Games? 

 

6.1 One of the five key Olympic legacy pledges made by the Mayor is to 
increase opportunities for Londoners to become involved in sport.58  
Although achieving this objective will require action beyond just the 
Olympic Park, the new Olympic venues could play a significant role, 
especially for east London residents. 

6.2 According to Sport England’s annual surveys, levels of participation in 
sport and active recreation are lower in all but one of the Olympic host 
boroughs than across the whole of London.59  Since London won the 
bid to stage the 2012 Games, participation across the city has 
remained stable, while it has fallen in three of the five host boroughs.  
Table 6 shows these figures in detail.  The results also show that, 
nationally, participation among people with disabilities has also 
declined, from 6.7 per cent to 6.1 per cent. 

Table 6: Physical activity 

Area 2005/06 2008/0960 

Greenwich 20.8% 19.7% 

Hackney 19.1% 21.6% 

Newham 14.5% 14.7% 

Tower Hamlets 19.8% 17.0% 

Waltham Forest 19.2% 17.7% 

LONDON 21.3% 21.2% 

ENGLAND 21.0% 21.6% 

                                                 
58 Response to Dee Doocey AM, Mayor’s Question Time [1102/2008], 17 July 2008 
59 This measures the proportion of adults who participate in sport and active 
recreation, at moderate intensity, for at least 30 minutes on 3 or more days a week. 
National indicators 8, 9, 10 and 11: Progress report, Department for Culture, Media 
and Sport, December 2009; Active People Survey 3, Sport England, December 2009 
60 The figures for individual boroughs in Table 6 combine the 2007/08 and 2008/09 
surveys to ensure a sufficient sample size. 

6 Sports participation 
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6.3 Baroness Ford, the Chair of the Olympic Park Legacy Company, has 
told the Committee that the previous legacy plans for the Olympic 
Park and venues did not have sufficient focus on the sporting legacy.61 
She suggested that training facilities on the park for athletes could be 
enhanced, for example.  She explained that the sporting legacy plans 
would be strengthened in the new Legacy Masterplan Framework the 
Company is developing. 

6.4 After the Games the Olympic venues could be used to provide new 
community facilities, potentially helping to boost sports participation 
among local people.  There are several ways the Olympic Park Legacy 
Company could encourage this.  It could stipulate in its agreements 
with any future tenants or owners of the venues that the facilities 
must be made available for community use.  This could ensure a 
certain amount of time must be allocated for community use at each 
venue, or that particular adaptations are made to ensure facilities are 
appropriate for people with disabilities. 

6.5 Before this, the Olympic Park Legacy Company may also be able to 
adapt the venues in the period immediately following the Games.  In 
2012 to 2014, the initial transformation work on the park and venues 
will take place.  The Olympic Delivery Authority will manage this work, 
under the guidance of the Olympic Park Legacy Company, and there is 
an allocated budget for this of around £350 million.  This should fund 
the adaptation of infrastructure within the park, as well as creating 
new parkland and adapting the venues.  Much of this budget is non-
discretionary because it is linked to agreements made during the 
planning application process for the park.62   

6.6 In the long-term, the cost of developing the Olympic Park will need to 
be met by other public and private sources, but the initial 
transformation budget is a vital down payment to allow this 
development to begin, with potential for significant returns to be 
generated.  It has not been confirmed how much of the initial 
transformation budget the Olympic Park Legacy Company will be able 
to use in adapting the venues; it is possible that financial constraints 
will limit the extent of the work that can be carried out.  For instance, 
a proposed extension to the Aquatics Centre – which would have 

                                                 
61 Transcript of Economic Development, Culture, Sport and Tourism Committee 
meeting, 21 October 2009, page 2 
62 Baroness Ford, Transcript of Economic Development, Culture, Sport and Tourism 
Committee meeting, 21 October 2009, page 3 

The Olympic 
venues could help 
boost sports 
participation 
among local 
people 



EMBARGOED UNTIL 00.01AM on Tuesday, 16th February 2010 

 45

added a leisure pool and fitness centre for community use after the 
Games at an estimated cost of £40 million – was dropped in late 
2008.63  It is not clear whether the Olympic Park Legacy Company will 
have control of sufficient budget to pursue this or similar proposals in 
the development of its new Legacy Masterplan Framework.  

6.7 Achieving a sporting legacy after the 2012 Olympic and 
Paralympic Games is crucial.  Although increasing participation 
will require a wide range of interventions, the new venues 
being constructed on the Olympic Park can play an important 
role in encouraging people in local communities to take up 
sport.  For this to happen it is necessary for these facilities to 
be accessible and suitable for community use, and for adequate 
resources to be provided to allow the Olympic Park Legacy 
Company to adapt the venues for this legacy use after the 
Games. 

Recommendation 5 
The Olympic Park Legacy Company should set out in its forthcoming 
Business Plan how it will ensure future tenants and owners of the 
venues make sporting facilities on the Olympic Park accessible for 
community use, for able-bodied people and people with disabilities. 
 

 

Recommendation 6 
The Mayor should ask the Olympic Board to review the allocated 
budget for the initial transformation of the Olympic Park, following 
the publication of the new Legacy Masterplan Framework by the 
Olympic Park Legacy Company in spring 2010. The review should set 
out how the funding will be spent, what it is expected to deliver and 
what will need to be funded from other sources in the future.  The 
Committee asks that the Mayor confirm plans for this review in his 
response to our report. 
 

 

 

 

                                                 
63 £40 million leisure pool for Olympic site to be axed, Matthew Beard, Evening 
Standard, 14 October 2008 
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7.1 This report has identified the main challenges for the Olympic Park 
Legacy Company, concerning the way the Company will operate and 
what priorities it needs to pursue.   

7.2 For the people of east London to benefit as much as possible from the 
2012 Games, regeneration work in the area must be coherently 
planned and delivered against objectives shared by all those involved, 
with rigorous monitoring of progress.  This means the Olympic Park 
Legacy Company needs to make sure its targets complement those set 
by the Mayor, Government and the host boroughs, and that it needs 
to work closely with other agencies in achieving them. 

7.3 The funding of the Olympic Park Legacy Company remains uncertain.  
Ongoing delays over the transfer of the Olympic Park land from the 
London Development Agency to the Company exacerbate this 
uncertainty.  The allocated budget for initial transformation work after 
2012 will not fund the long-term development of the park.  At a time 
of restricted private and public sector investment, it is important a 
clear way forward for the Olympic Park Legacy Company is identified. 

7.4 The report argues that the political leaders of the Olympic Park Legacy 
Company should allow the Company autonomy to make decisions 
about the development of the park, to reduce the possibility of 
deadlock when differences of opinion do arise.  In the long-term, the 
Committee believes integration of the Olympic Park with the wider 
regeneration of east London would benefit most from the leadership 
of the Mayor and the host boroughs, although given the scale of the 
task the continuing involvement of central government would be 
advantageous. 

7.5 The most visible function of the Olympic Park Legacy Company is to 
find uses for the Olympic venues and the media centre after the 
Games.  The venues will define the Olympic Park, as well as providing 
sporting, educational and employment opportunities for local people.  
The report registers the Committee’s disappointment that plans for 
the Olympic Stadium, in particular, have yet to be finalised. 

7.6 In terms of its future priorities, the Olympic Park Legacy Company 
needs to ensure Olympic Park is developed as an integral part of East 
London, rather than a place that is isolated from the wider community.  
The success or failure of this will be most apparent in the thousands of 
new homes that will be built on the park, of which the Olympic Village 

7 Conclusion
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is the first instalment.  This housing needs to be designed to meet the 
needs of existing communities in the area, with local people getting a 
fair share of new homes, rather than to simply provide a new enclave 
for affluent incomers. 

7.7 The key task for the Olympic Park Legacy Company will be to ensure 
that investment going into the park, both in the run-up to and after 
the 2012 Games, must be harnessed for the benefit of local people.  
This will allow the hard legacy of buildings, venues and parkland to be 
transformed into the soft legacy of more jobs, improved skills, 
increased physical activity, and so on.  The report argues that future 
employers on the park – construction firms, or businesses that occupy 
the media centre, for instance – should be obliged to employ local 
people as far as possible.  It also argues that the Olympic venues 
should be accessible to all local people in order to help boost sports 
participation. 

7.8 The Olympic Park Legacy Company is still in its infancy as an 
organisation and is, therefore, in a good position to take necessary 
steps now to deliver a legacy for East London far into the future.  The 
recommendations made by the Committee in this report, listed in full 
in Appendix 1, are designed to encourage the Company and its 
political leaders to do exactly that.
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Recommendation 1 
The Mayor should ensure that the regeneration targets included in the 
Olympic Park Legacy Company’s Business Plan will complement the 
targets in the Strategic Regeneration Framework, and that they are 
accompanied by a clear implementation plan and performance 
milestones.  The funding that will be available to meet these 
objectives should also be confirmed. 

Recommendation 2 
The Mayor, in consultation with government, should clarify how the 
decision-making process for the Olympic Park Legacy Company will 
operate: which decisions will be delegated to the Board of the 
Company and which will be made by the Mayor and Government.  The 
Committee asks that the Mayor clarify the decision-making process in 
his response to our report. 

Recommendation 3 
The Olympic Park Legacy Company should set out in its forthcoming 
Business Plan what steps it will take to ensure employers on the 
Olympic Park after the Games provide employment for local residents, 
previously unemployed people and apprentices.  Targets for the 
employment of local workers and trainees should be much more 
ambitious than those currently in place for the construction of the 
Olympic Park.  Specifically, the Olympic Park Legacy Company should 
set more ambitious targets for the proportion of previously 
unemployed local residents to be employed on the park and for the 
proportion of local people to be offered apprenticeships on the park. 

Recommendation 4 
The Mayor should enter discussions with the Government and the 
Olympic Delivery Authority to confirm that the priorities of the 
Olympic Park Legacy Company regarding residential development on 
the Olympic Park will be reflected in decisions about the future of the 
Olympic Village.  This requires effective co-ordination between the 
Olympic Delivery Authority, Olympic Park Legacy Company and 
private sector partners.  The Mayor should clarify the scope of the 
Company’s role in these decisions in his response to our report. 

Recommendation 5 
The Olympic Park Legacy Company should set out in its forthcoming 
Business Plan how it will ensure future tenants and owners of the 

Appendix 1  Recommendations 
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venues make sporting facilities on the Olympic Park accessible for 
community use, for able-bodied people and people with disabilities. 

Recommendation 6 
The Mayor should ask the Olympic Board to review the allocated 
budget for the initial transformation of the Olympic Park, following 
the publication of the new Legacy Masterplan Framework by the 
Olympic Park Legacy Company in spring 2010. The review should set 
out how the funding will be spent, what it is expected to deliver and 
what will need to be funded from other sources in the future.  The 
Committee asks that the Mayor confirm plans for this review in his 
response to our report. 
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The Committee held three public meetings as part of this 
investigation. On 21 October 2009 we met: 

• Baroness Margaret Ford, Chair, Olympic Park Legacy Company 

• Andrew Altman, Chief Executive, Olympic Park Legacy Company 

On 17 November 2009 we met: 

• David Bernstein, Chair, Wembley National Stadium Ltd 

• Neale Coleman, Senior Olympics Adviser to the Mayor 

On 12 January 2010 we met: 

• Sir Robin Wales, Mayor of Newham 

• Roger Taylor, Director, Host Boroughs Unit 

• Richard Garlick, Editor, Regeneration and Renewal 

The Committee received written submissions from the following 
organisations: 

• Commission for a Sustainable London 2012 

• Lee Valley Regional Park Authority 

• London Borough of Tower Hamlets 

• London Development Agency 

• London Organising Committee of the Olympic and Paralympic 
Games 

• London Thames Gateway Development Corporation 

• Mayor of London 

• Olympic Delivery Authority 

• Olympic Park Legacy Company 

• Sport England 
 
 
 

 

 

 

Appendix 2  Views and 
information 
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How to order 
For further information on this report or to order a copy, please 
contact Richard Berry on 020 7983 4199 or email: 
richard.berry@london.gov.uk 

See it for free on our website 
You can also view a copy of the report on the GLA website: 
http://www.london.gov.uk/assembly/reports 

Large print, braille or translations 
If you, or someone you know, needs a copy of this report in large print 
or braille, or a copy of the summary and main findings in another 
language, then please call us on: 020 7983 4100 or email: 
assembly.translations@london.gov.uk. 

Chinese 

 

Hindi 

 

Vietnamese 

 

Bengali 

 

Greek 

 

Urdu 

 

Turkish 

 

Arabic 

 

Punjabi 

 

Gujarati 

 
 

Appendix 3  Orders and 
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An aim for action 
An Assembly scrutiny is not an end in itself. It aims for action to 
achieve improvement. 

Independence 
An Assembly scrutiny is conducted with objectivity; nothing should be 
done that could impair the independence of the process. 

Holding the Mayor to account 
The Assembly rigorously examines all aspects of the Mayor’s 
strategies. 

Inclusiveness 
An Assembly scrutiny consults widely, having regard to issues of 
timeliness and cost. 

Constructiveness 
The Assembly conducts its scrutinies and investigations in a positive 
manner, recognising the need to work with stakeholders and the 
Mayor to achieve improvement. 

Value for money 
When conducting a scrutiny the Assembly is conscious of the need to 
spend public money effectively. 

 

Appendix 4  Principles of 
scrutiny 
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